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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
A. In accordance with contract clause 52.243-2 Alt II “Changes--Cost Reimbursement (Aug 1987) - Alternate II 
APR 1984”, as negotiated between the Contractor and the Government, the Contractor is hereby directed to provide 
all labor, materials, equipment, supervision, inspection, and related work necessary to perform the following 
additional work as outlined in the Battelle proposal OPP103981 dated August 24, 2011, Subject: Low Level 
Radiological Waste (Ra-226) Generation Evaluation Various BRAC Activities – Additional Effort. 
 
NEW TASKING:  The purpose of this modification is to include additional support as follows: 
 

LOW LEVEL RADIOLOGICAL WASTE (Ra-226) GENERATION EVALUATION 
VARIOUS BRAC ACTIVITIES – ADDITIONAL EFFORT 

 
SECTION 1 – GENERAL 
 
1.1 INTRODUCTION 
 
The original Scope of Work (SOW) provided for an evaluation of practices at Base Realignment and Closure (BRAC)  
cleanup sites with regard to generation and disposal of soil/debris containing radium-226 and classified as low level 
radiological waste (LLRW), soil/debris containing both radium-226 and strontium-90 and classified as LLRW.   This 
modification to the SOW provides for additional discussion with the Navy’s Radiological Affairs Support Office 
(RASO), the BRAC Program Management Office West, and preparation of an Implementation Plan.  This work will be 
based upon the Hunters Point Basewide Radiological Work Plan and Storm Drain and Sanitary Sewer Line Removal 
Work Plan documents and accompanying radiological work instructions. The contract will continue to be managed by 
Naval Facilities Engineering Command, Engineering Service Center, Port Hueneme, California with input from BRAC 
Program Management Office West and RASO. 
 
1.2 BACKGROUND 
 
The Navy is finalizing the Low Level Radiological Waste Evaluation Associated with Various BRAC Activities report.  
The report includes several recommendations that have the potential to reduce false positives during waste 
characterization activities, increase efficiency, and reduce the cost of LLRW disposal related to the former use of 
radium-226 in radioluminescent devices.  Additional discussion with RASO and BRAC are necessary to develop an 
Implementation Plan for recommendations that will be carried forward. 
 
1.3 OBJECTIVES 
 
The objectives of this SOW modification are to:   
 

 Participate in discussions with RASO and BRAC Program Management Office West to develop 
consensus on which recommendations to implement.  Most meetings will be by conference call.  One 
meeting will be at the RASO Office at Yorktown Naval Weapons Station, Yorktown, VA. 

 Develop an implementation plan that can be used by Navy Contractors to modify Radiological Work 
Instructions, and other work plan documents.  

 
SECTION 2 – WORK ELEMENTS 
 
2.1 Work Element 1 – Project Management  
 

The Contractor shall continue to provide personnel and resources for the management and control of project 
activities, such as scoping, planning, estimating, executing, tracking, reporting, and closure of the project.  
This element includes direct management of the project, as well as the support for administrative functions 
needed for successful project management.  This element also includes meetings with Navy personnel to 
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discuss the approach for completing the Implementation Plan, including any figures, flowcharts, templates, 
data quality objectives (DQOs) that will be used.  The Contractor shall take part in formal discussions with the 
Navy to outline pros and cons of project recommendations and develop consensus on which recommendations 
to implement.  

 
2.2 Work Element  2 – Data Review 
 

No changes. 
 

2.3 Work Element  3 – Cost Analysis 
 

No changes. 
 

2.4 Work Element  4 – Reporting 
The Contractor shall prepare a draft and final Implementation Plan summarizing the analyses completed and 
presenting the recommendations that will be implemented.  The Implementation Plan shall be written such 
that it can be used as a tool by Navy Contractors to modify Radiological Work Instructions and work plan 
documents consistent with the LLRW Evaluation Report’s selected recommendations.  The implementation 
plan  should at a minimum contain the necessary text, use of checklist, flowcharts, figures and conceptual 
model examples to achieve the objective.  A draft report will be issued for Navy review.  Review comments 
will be provided within 21 days.  The Contractor will then incorporate review comments and issue a final 
report. 

  
SECTION 3 – PERFORMANCE REQUIREMENTS 
 

Performance 
Objective 
 

Performance Standard Acceptable Quality 
Level 
 

Assessment 
Method 
 

Incentive Remedy 

Develop       
Draft 
Implementatio
n Plan 
(technical 
content) 

Document describes the 
implementation of  
technical alternatives such 
that Navy Contractors can 
efficiently modify 
existing radiological work 
instructions and work 
plan documents to be 
consistent with the 
selected 
recommendations.  
Recommendations shall 
result in: 
 reduced cleanup cost 
 reduced cleanup time 
 acceptable cleanup 

goals by stakeholders 
 improved strategy 

Recommendations 
described completely 
such that the 
Implementation Plan 
can be used as a tool 
and should use 
necessary text, 
checklists, flowcharts, 
figures, conceptual 
models examples, and 
DQO (data quality 
objective) guidance to 
efficiently modify 
existing radiological 
work instructions and 
work plan documents.   
 

COR and 
Navy PM will 
review the 
data  

Meeting or 
exceeding AQL 
will result in a 
10% award fee 
rating. 

Not meeting 
AQL during a 
preliminary 
review will 
require specific 
rework to meet 
Government 
goals and 
objectives.  
Conduct review 
meeting to 
determine 
concurrence of 
Navy goals and 
objectives. 

Draft 
Implementatio
n Plan 
(presentation 
quality) 

Document is organized, 
well written and can be 
comprehended and easily 
used by the Navy and its 
Contractors.  
Document reviewed by an 
editor and sufficient 
information to efficiently 

Factually accurate and 
complete with no more 
than 2 major 
deficiencies (e.g. 
missing information) 
and 5 minor 
deficiencies (e.g. 
spelling, format, wrong 

COR and 
Navy PM will 
review the 
data 

Exceed AQL 
will allow 
Contractor to 
produce Final 
Report 

Not meeting 
AQL 
will require 
Contractor to 
produce 
a second draft 
report 
and 
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Performance 
Objective 
 

Performance Standard Acceptable Quality 
Level 
 

Assessment 
Method 
 

Incentive Remedy 

modify radiological work 
instructions and work 
plan documents. 
Plan includes   
 background summary 
 path forward 
 detailed instructions  
 example work 

instructions 
 

date).   submitting for 
Government 
review 
before 
proceeding to 
Final Report. 

 
SECTION 4 - DELIVERABLES 
 

 Detailed outline and approach for preparing Implementation Plan 
 List of questions and/or additional data needed from the Navy BRAC Coordinator  
 Meeting minutes 
 Draft and Final Report 
 

SECTION 5 – SPECIAL CONDITIONS: 
 
5.1  All requirements of the Contract in addition to those specifically mentioned in this delivery order remain in full 

effect and performance under this delivery shall be in accordance therewith. 
 
5.2 Minutes of team meetings shall be submitted to the Navy project manager within 10 calendar days after each 

meeting. 
 
5.3 The Contractor shall ensure that any potentially sensitive data is dealt with in accordance of Navy policy.  This 

should include provisions for handling trade secrets and classified information if applicable. 
 
5.4 The Contractor will obtain approval from the Contracting Officer before obtaining photography records, still or 

motion picture and/or aerial or ground photographs, in accordance with Public Law: 18 U.S. Code 795 and 
applicable State Regulations. The Government may provide a representative to act in an advisory capacity to 
prevent unauthorized disclosure of classified information. 

 
5.5 The Contractor shall not disclose any data resulting from actions in this Contract to the news media or public. The 

Contractor shall refer all press or public contacts to the CSO and shall notify the RPM of their actions. The 
Contractor may not distribute reports or data to any other source, unless specifically authorized by the Public 
Affairs Officer in accordance with NAVFAC Instruction 5720.1A. 

 
SECTION 6 – CONTRACT ADMINISTRATION DATA 
 
6.1 General Information 
 

Location: Various BRAC Bases 
California 
Type of funds: BRAC  

 
6.2 Points of Contact: 

Project Manager  
Name:   Amy Hawkins 
Mailing Address: Naval Facilities Engineering Command 
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  Engineering Service Center, EV 33 
   1100 23rd Avenue 
   Port Hueneme, CA 93043 

Phone:  (805) 982-4805 
FAX:  (805) 982-4304 
 
BRAC Coordinator  
Name:   George Patrick Brooks 
Mailing Address: BRAC Project Management Office 

   1455 Frazee Road, Suite 900 
   San Diego, CA 92108 

Phone:  (619) 532-0953 
FAX:  (619) 532-0940 
 
RASO Coordinator 
Name:   Laurie L. Lowman 
Mailing Address: NAVSEADET RASO 

   P.O. Drawer 260, Building 1971 
   NWS Yorktown, VA  23691-0260 

Phone:  (757) 887-7650 
 FAX:  (757) 887-3235 

 
Contracting Officer: 
Name:  Elizabeth Corder, SCAN 
Phone:  (805) 982-4012 
Email:  Elizabeth.corder@navy.mil 
 
Contracting Officer’s Representative (COR): 
Name:  Leah Alejo, NAVFAC ESC 
Phone:  (805) 982-1753 
Email:   leah.alejo@navy.mil 

 
Alternate Contracting Officer’s Representative (ACOR): 
Name:  Palmer Anderson, NAVFAC ESC 
Phone:  (805) 982-1488 
Email:   Palmer.Anderson@navy.mil 

 
      Estimated Cost: $34,671.00 
 
B.  The estimated amount of excess funding currently remaining on this task order is $10,500.00 ($9,546 cost, $954 
fee).  As a result of the above, a realignment of costs for this task order is as follows: 
 

Task Order Awarded Amount:     $ 100,809.00 
Estimated Excess Funding:   ($  10,500.00)  
Task Order Incurred Costs:     $   90,309.00 
Additional Effort:      $   34,671.00 
Total Contract Value:      $ 124,980.00 
Total Funded Amount:     $ 100,809.00 
Additional Funding with This Modification:  $   24,171.00  

 
C.  The previously established contract completion date of 31 October 2011 is hereby extended by four months to 29 
February 2012.  
  
D.  All other terms and conditions of subject task order remain unchanged.      
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SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $24,171.00 from $100,809.00 to $124,980.00.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
                The estimated/max cost has increased by $22,002.00 from $91,682.00 to $113,684.00.  
                The award fee has increased by $2,169.00 from $9,127.00 to $11,296.00.  
                The total cost of this line item has increased by $24,171.00 from $100,809.00 to $124,980.00.  
 
        SUBCLIN 000503 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

000503  UNDEFINED  UNDEFINED $0.00 
 FUND ACRN AC 

CPAF 

Funding Doc. No.: N6921811RCT0141 Customer ACRN:AA 

FOB: Destination 

MILSTRIP: N6921811RCT0141 

 

 

 MAX COST UNDEFINED 

 BASE FEE UNDEFINED 

 SUBTOTAL MAX COST + BASE 
$0.00 

 MAX AWARD FEE 
UNDEFINED 

 TOTAL MAX COST + FEE 
$0.00 

 ACRN AC 
CIN: 000000000000000000000000000000 
 

$24,171.00 
 

     
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0005 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 29-SEP-2010 TO 

31-OCT-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 29-SEP-2010 TO 

29-FEB-2012  
N/A  N/A 

FOB:  Destination  
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SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $24,171.00 from 
$100,809.00 to $124,980.00.  
         
SUBCLIN 000503: 
Funding on SUBCLIN 000503 is initiated as follows:  
          
        ACRN: AC  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 97X4930 NH5A 000 77777 0 068894 2F 000000  
          
        Increase: $24,171.00  
          
        Total: $24,171.00  
          
        Cost Code: 00011RCT0141  
 
(End of Summary of Changes)  
 




